

TAB

~~SECRET~~

~~CONFIDENTIAL~~

25X1A2g

SUBJECT: [REDACTED]

REQUIREMENT FOR PROJECT:

The [REDACTED] DD/P, initiated the project in response to an operational need. The purpose and plan of the operation are restricted to need-to-know personnel. Although this project was approved in May 1963, the [REDACTED] Project Officer first outlined logistics support requirements in a conference convened on 14 October 1963.

25X1A8a

25X1A8a

ACTION ACCOMPLISHED:

The Office of Logistics has completed 98 percent of programmed procurement. To date, materiel for 34 requisitions comprising 1,247 line items with a dollar value of \$163,000 has been shipped from [REDACTED]. Requisitions totaling \$324,000 have been processed to [REDACTED] which has advised that its support of this project is 99 percent packed and ready for shipment.

25X1A

25X1A6a

FURTHER ACTION REQUIRED:

The [REDACTED] has briefed designated Office of Logistics transportation personnel on further future duties. These personnel are on a standby status. Supply Division will continue its preparation on 22 requisitions with a total of 473 line items which are currently being processed. Actual date of shipment from [REDACTED] is at the present time unknown. The [REDACTED] Staff will brief project personnel only on the implementation date of the operation.

25X1A8a

25X1A6a

25X1A8a

GROUP 1
Excluded from automatic
downgrading and
declassification